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Alternative Analysis

Public Involvement/Workshops

City Council Presentation & Approval

Secure Partial City Funding
Design Report

Project Scoping/Consultant Selection

Field Survey

Concept Design

Open House #1

- Landscape Themes

- Retaining Wall Options

Open House #2

- Present Preliminary Design

- Prepare Cost Estimates

- Select Phase 1 for Construction

Finalize Design Report

Construction - Phase 1

Complete Design

Environmental Permitting

Purchase Right-of-Way

Public Involvement

Begin Construction

December 9th, 2008 I A
o~

Open House — December 9, 2008 s



